COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/15/2005

ESTIMATE SUMMARY 08:30:12
CONTID: C14240 ESTIMATE NO: 0005 FINL SPEC YR:2002
PCN: 14240-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.( DAYS TIME ALLOW: 115 WORK DAYS
SH40/COLFAX AVE. SHERIDAN TO VIADUCT PERCENT TIME: 98.26 ORIG TIME ALLOW: 115 WORK DAYS

PROJECT NO: STA 0404-040

SH40/COLFAX AVE.-SHERIDAN TO THE END OF VIADUCT

NAME OF ROAD: SH40
PROJECT COUNTIES: DENVER
CONTRACTOR:
CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 02/15/2005 DATE TIME STARTED 04/01/2004
1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/01/2004
DATE AWARDED 02/20/2004 DATE TIME STOPPED 09/15/2004
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED 09/15/2004
LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/01/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,677,847.21 PARTICIPATING $ 1,675,597.21 $ 0.00
AWARD PROJECT AMT: S  1,831,904.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.87% TOTAL EARNINGS 1,675,597.21 0.00
FUNDS AVAILABLE: $ 2,250.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,675,597.21 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 12,691.91
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,675,597.21 12,691.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,675,597.21 12,691.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 12,691.91
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CONTID: C14240 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,258.030 2,258.030
cy 0.000 0.00
5.00000 2,258.030 11,290.15
0052 203-00100 MUCK EXCAV (CMO #2) 42.000 42.000
cY 0.000 0.00
22.00000 42.000 924.00
0055 203-01597 POTHOLING 27.000 27.000
HOUR 0.000 0.00
100.00000 27.000 2,700.00
0060 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0065 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0075 208-00050 STORM DRAIN INLET PROTECTION 74.000 74.000
EACH 0.000 0.00
150.00000 74.000 11,100.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0085 208-00205 EROSION CONTROL SUPERVISOR 39.500 39.500
HOUR 0.000 0.00
40.00000 39.500 1,580.00
0090 210-04010 *ADJUST MANHOLE 124.000 124.000
EACH 0.000 0.00
260.00000 124.000 32,240.00
0092 210-00810 RES GROUND SIGN (CMO #2) 6.000 6.000
EACH 0.000 0.00
200.00000 6.000 1,200.00



CONTID: C14240 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0093 210-04000 ADJ STRUCTURE (CMO #2) 2.000 2.000
EACH 0.000 0.00
200.00000 2.000 400.00
0095 210-04050 *ADJUST VALVE BOX 52.000 52.000
EACH 0.000 0.00
155.00000 52.000 8,060.00
0097 210-04050 ADJ VALVE BOX (CMO #2) 3.000 3.000
EACH 0.000 0.00
150.00000 3.000 450.00
0098 210-04060 ADJ WATER METER (CMO #2) 1.000 1.000
EACH 0.000 0.00
360.00000 1.000 360.00
0100 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,576.490 1,576.490
cy 0.000 0.00
25.00000 1,576.490 39,412.25
0102 304-06007 ABC (CL 6) (CMO #2) 42.000 42.000
cY 0.000 0.00
25.00000 42.000 1,050.00
0105 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,108.880 1,108.880
TON 0.000 0.00
75.00000 1,108.880 83,166.00
0110 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,978.730 8,978.730
TON 0.000 0.00
33.00000 8,978.730 296,298.09
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 558.000 558.000
GAL 0.000 0.00
2.50000 558.000 1,395.00
0120 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2,382.520 2,382.520
SY 0.000 0.00
45.00000 2,382.520 107,213.40
0122 412-00800 CONC PVMT (8 IN) (CMO #2) 25.000 25.000
sy 0.000 0.00
42.00000 25.000 1,050.00



CONTID: Cl4240 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0125 420-00500 *GEOTEXTILE (PAVING) 69,906.800 69,906.800
sy 0.000 0.00
1.00000 69,906.800 69,906.80
0130 608-00000 CONCRETE SIDEWALK 1,131.150 1,131.150
sY 0.000 0.00
20.00000 1,131.150 22,623.00
0132 608-00000 CONC SIDEWALK (CMO #2) 380.000 380.000
sy 0.000 0.00
36.00000 380.000 13,680.00
0135 608-00010 CONCRETE CURB RAMP 669.820 669.820
sY 0.000 0.00
70.00000 669.820 46,887.40
0140 609-21900 CURB AND GUTTER TYPE 2 SPECIAL 12,558.500 12,558.500
LF 0.000 0.00
25.00000 12,558.500 313,962.50
0145 614-00011 *SIGN PANEL (CLASS I) 12.380 12.380
SF 0.000 0.00
15.00000 12.380 185.70
0150 614-00012 *SIGN PANEL (CLASS II) 42.760 42.760
SF 0.000 0.00
16.00000 42.760 684.16
0155 614-00013 *SIGN PANEL (CLASS III) 165.000 165.000
SF 0.000 0.00
18.00000 165.000 2,970.00
0160 614-00216 *STEEL SIGN POST (2X2 INCH TUBING) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0165 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 27.000 27.000
LF 0.000 0.00
20.00000 27.000 540.00
0170 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

10,000.00000 1.000 10,000.00



CONTID: Cl4240 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0180 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0185 627-00002 *THERMOPLASTIC PAVEMENT MARKING 8,596.660 8,596.660
SF 0.000 0.00
1.50000 8,596.660 12,894.99
0190 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 231.300 231.300
GAL 0.000 0.00
24.00000 231.300 5,551.20
0195 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,116.670 2,116.670
SF 0.000 0.00
8.00000 2,116.670 16,933.36
0200 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 4,238.600 4,238.600
(XWALK-STOPLINE
SF 0.000 0.00
7.50000 4,238.600 31,789.50
0205 629-01210 ADJUST MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 630-00000 FLAGGING 1,675.000 1,675.000
HOUR 0.000 0.00
18.00000 1,675.000 30,150.00
0215 630-00003 UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
52.00000 0.000 0.00
0220 630-00004 TRAFFIC CONTROL VEHICLE 0.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0225 630-00007 TRAFFIC CONTROL INSPECTION 42.000 42.000
DAY 0.000 0.00

80.00000 42.000 3,360.00



CONTID: Cl4240 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 630-00012 TRAFFIC CONTROL MANAGEMENT 76.000 76.000
DAY 0.000 0.00
220.00000 76.000 16,720.00
0235 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
360.00000 4.000 1,440.00
0240 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 34.000
EACH 0.000 0.00
78.00000 34.000 2,652.00
0245 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 49.000
EACH 0.000 0.00
115.00000 49.000 5,635.00
0250 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
0255 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 225.000 225.000
SF 0.000 0.00
18.00000 225.000 4,050.00
0260 630-80355 PORTABLE MESSAGE SIGN PANEL 0.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0265 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 5.000
TYPE)
EACH 0.000 0.00
1,700.00000 5.000 8,500.00
0270 630-80360 DRUM CHANNELIZING DEVICE 150.000 150.000
EACH 0.000 0.00
42.00000 150.000 6,300.00
0275 630-80380 TRAFFIC CONE 225.000 225.000
EACH 0.000 0.00
16.50000 225.000 3,712.50
0280 630-80520 MOBILE PAVEMENT MARKING ZONE 2.000 2.000
DAY 0.000 0.00

350.00000 2.000 700.00
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PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0282 900-00006 ADDED ITEM (DOLLAR)/ CONST. ENGINEERING (Q17.07% FROM 0.000 0.000
DENVER- CMO #2)
DOL 0.000 0.00
1.00000 0.000 0.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,670.590 6,670.590
FA 0.000 0.00
1.00000 6,670.590 6,670.59
0295 700-70020 F/A ON-THE-JOB TRAINEE 231.200 231.200
EACH 0.000 0.00
1.00000 231.200 231.20
0300 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70025  F/A QUALITY INCENTIVE PAYMENT 1,037.220 1,037.220
FA 0.000 0.00
1.00000 1,037.220 1,037.22
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70120 F/A MAINTAIN MAINTENANCE OF PEDESTRAIN ACCESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70310 F/A LANDSCAPING LANDSCAPE RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0332 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATIONS 0.000 -2,250.000
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0385 622-00010 BICYCLE RACK (CMO #2) 9.000 9.000
EACH 0.000 0.00
600.00000 9.000 5,400.00
0390 630-10005 TRAF CTRL (CMO #2) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
CAT 0200 CURRENT AMT 1,545,994.76 $ 0.00$ 1,543,744.76
CAT NO0300 F-16-FW STRUCTURE BID ITEMS
0335 202-00425 REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0340 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
2,000.00000 1.000 2,000.00
0345 202-00504 *REMOVAL OF EXPANSION DEVICE 141.400 141.400
LF 0.000 0.00
150.00000 141.400 21,210.00
0350 518-01009 *BRIDGE EXPANSION DEVICE (0-9 INCH) 16.000 16.000
LF 0.000 0.00
1,800.00000 16.000 28,800.00
0355 518-02100 *POLYMER MORTAR END DAM 137.640 137.640
CF 0.000 0.00
315.00000 137.640 43,356.60
0355 MATERIAL ALLOWANCE SILSPEC 900PNS (PART A&B KIT) 0.000
EACH 0.000 0.00
159.70000 0.000 0.00
0360 518-03100 *RAPID CURE SILICONE JOINT SEAL 193.000 193.000
LF 0.000 0.00
75.00000 193.000 14,475.00




CONTID: Cl4240 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14240-BID ESTIMATE RUN 02/15/2005
PROJECT: STA 0404-040 ESTIMATE NO: 0005 08:30:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 F-16-FW STRUCTURE BID ITEMS

0365 606-10405 BRIDGE RAIL TYPE 4 (SPECIAL) 0.000 0.000
LF 0.000 0.00
136.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 109,841.60 $ 0.00$ 109,841.60

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0286 900-00014 ADDED ITEM (LUMP SUM)/ MCR-1 1.000 1.000
LS 0.000 0.00
1,010.85000 1.000 1,010.85
0370 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 22,010.85 $ 0.00$ 22,010.85

PROJECT TOTAL CURRENT AMT $  1,677,847.21 $ 0.00% 1,675,597.21



